
                                                    TRANSMITTAL LETTER 

 

T R A N S M I T T A L  L E T T E R  

 

TO:                  City of Lebanon 
401 S Meridian St. 
Lebanon, IN 46052 
 
 

DATE:  May 31, 2022 
 

ATTENTION: Kevin Krulik 
City Engineer 
 

FROM: Christian Brinegar 
Project Manager 

PROJECT: Lebanon Resurface 2022 
 
 

PROJECT  ID#: 

21-5227 
 

  

 COPIES   DOCUMENT NO.    DOCUMENT DATE DESCRIPTION ACTION CODE 

1 5 5/31/2022 Change Order 3 C 

     

 

REMARKS: 

Please review the attached information.  Contact me if you have any questions or concerns.   

Thank you, 

 

Christian Brinegar 
Project Manager  
Harding Group 
CBrinegar@HowardCompanies.com 
812-606-0890 

 

 

 

COPIES TO: FILE 

A. Action indicated on 
item transmitted 

B. For your information 

C. For your signature & 
return to this office 

D. Furnish as submitted 

E. Furnish as corrected 
– resubmittal 
required 

F. Furnish as corrected 
– no resubmittal 
required 

G. Revise and resubmit 

H. For your approval 

I. Remarks 

 



3

5/31/2022

21-5227

ITEM

1

2

DESCRIPTION AMOUNT

Date

Signature

Printed

Date

Christian Brinegar

5/31/2022

Signature

All terms and conditions of the original contract apply to and govern this Request for Change

Additional Days Required: N/A
Attachments?

Printed

Howard Companies
Contractor/Owner Contractor/Owner

2916 Kentucky Avenue

Indianapolis, Indiana 46220

www.HowardCompanies.com

REQUEST FOR CHANGE

Project:

Location:

Contractor/Owner:

Address:

RFC #

City of Lebanon

The following change(s) in scope and price are formally requested:

Date:

Project #:

Contract #:

Lebanon Resurface 2022

Various City Streets - Lebanon, IN
401 S Meridian St.

Lebanon, IN 46052

Project 4 - 9.5mm HMA Surface - 223 Tons 15,244.28$                          

Project 4 - HMA Base Patching - 62 Tons 7,194.48$                            

22,438.76$                          
Total Requested 

Change:Reason for RFC: Material Overrun 

Yes

1


